GSA

August 10, 2016

Callahan Enterprises
Aftn: James G. Callahan
570 Mayo Road
Edgewater MD 21037

REFERENCE: Coniract Number GS-11-P-16-YT-C-7163, Out Buildings Roof Replacement at the DOE,
Germantown Headquarters Auditorium, 19901 Germantown Road, Germantown, MD

Dear Mr. Callahan:

Your proposal dated July 5, 2016, submitted in respanse to the above referenced solicitation has been accepled in
the amount of $721,054.00. Contract number GS-11-P-16-YT-C-7163 and the paymenl and performance band forms
are enclosed. The enclosed signed copy of the contract is to be retained by you. You are required to submit a
certificate of insurance and payment bond within Ten (10) calendar days. Notice to proceed will be issued after
review and acceptance of bond and receipt of your certificate of insurance.

Mr. Walter Mills is designated as the Conlracting Officer's authorized technical representative for this project. A COR
letter delegating authority to Mr. Mills is enclosed for your records.

The ability to maintain a security clearance is also required. In accordance with the Homeland Security Presidential
Directive-12 (HSPD), included in your contract, you are required to submit your HSPD-12 suitability documentation
for all employees working under this contract. Details regarding the HSPD-12 process were provided in the RFP.
Please submil your HSPD-12 documentation fo this office within 10 calendar days. Escorts will be provided during
the performance of all work pending the results of the suitability determinations for your employees.

If you have any questions concerning the above, you may contact Keona Singletary, Contract Specialist, on
telephone number (202) 740-2393 or by e-mail Keona Singletary@gsa.gov

Sincerely,

Brandy Thomas
Contracting Officer (WPH1AA)

Enclosure
Contract



SOLICITATION, OFFER, 1. SOLICITATION NUMBER 2 TYPE OF SOLICITATION 3 DATE ISSUED PAGE OF PAGES
AND AWARD D SEALED BID (IFB)

{Construction, Alteration, or Repair)| Gs-11-P-16-YT-C-7041 NEGOTIATED (RFF} 04/20/2016 1 )

IMPORTANT - The "offer” section on the reverse must be fully completed by offeror.

4. CONTRACT NUMBER 5 REQUISITION/PURCHASE REQUEST NUMBER 6 PROJECT NUMBER

GS-11-P-16-YT-C-7163 EQWPMF-16-5121

7.1SSUED BY cone| WPHBC B. ADDRESS OFFER TO

OFFICE OF ACQUISITION, EAST REPAIR & OFFICE OF ACQUISITION, EAST REPAIR & ALTERATIONS

ALTERATIONS CONTRACTS BRANCH - NCR CONTRACTS BRANCH - NCR

300 7TH & D STREET SW 300 7TH & D STREET SW

WASHINGTON, DC 20407United States WASHINGTON, DC 20407United States

9. FOR INFORMATION a. NAME b TELEPHONE NUMBER (include area code) (NO COLLECT CALLS)
CALL: ) Keona Singletary 202-205-5274

a SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror” mean “bid and "bidder”.

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title. identifying number. dale)

Out Buildings Roof Replacement

Partnership agreement between the .S, Small Business Administration and the General Services Administration (GSA)
This offer has been accepted by the Small Business Administration with the referenced WMADO requirement;

0373/16/602798/01 Comm |tt ed
REVIEWED

By MarcelGBorde at 5:12 pm, Aug 01, 2016

11. The contractor shall begin performance within 1 calendar days and complete it within___ 90

calendar days after receiving
D award, notice to proceed. This performance period is mandatory D negotiable, {See

).
12a, THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANGCE AND PAYMENT BONDS? 12b CALENDAR DAYS
(if "YES" indicale within how many calendar days after awartd in ltem 12b.)
ves [_Jwno 10
13. ADDITIONAL SOLICITATICN REQUIREMENTS
a, Sealed offers in original and ___1 copies to perform the work required are due al the place specifiedinllem8by __ 14:.00  (houn

local time 05/02/2016 {date). If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes
conlaining offers shall be marked to show the offeror's name and address. the solicitation number, and the date and time offers are due,

b. An offer guarantee is, D_ is not required

¢. All offers are subject to the (1) work requirements, and (2} other provisions and clauses incorporated in the solicitation in full ext or by reference.

d. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected

STANDARD FORM 1442 (REV 8/2014)
Prascribed by GSA - FAR (48 CFR) 53 238-1(d)



OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (include ZIP Code)

Callahan Construction Company, Inc.
DBA Callahan Enterprises

570 Mayo Road

Edgewater, MD 21037

13. TELEPHONE NUMBER (/nciude area code)

410-758-0740
16. REMITTANCE ADDRESS {Inchude only # diferent than ftem 14.)

Same as #14.

CODE FACILITY CCDE

17. The offercr agrees ta perform the work required at the prices specified bejow in strict accordance with the lerms of this sciicitation, if this offer is sccepted

by the Govemment in writing within

calendar days after the date cffers are due. {insert any number equal to or greater than the minimum requiremenst

siated In item 13d. Failure Io insert any number means the offaror accepts the minimum in item 13d)

AMOUNTS } $721,054.00 Seven hundred twenty-one thou

sand fifty-four dotlars and no/100.

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
{The offeror acknowledges receipt of amandmanis ta the salicitation - give number and dale of each)

AMENDMENT
NUMBER

DATE.

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or pring)

20b. SIGNATURE 20c, OFFER DATE

AWARD (To be completed by Government)

21.ITEMS ACCEPTED

Conlractor's proposal dated

July 5, 2016

22 AMOUNT 23. ACCOUN

$721,054.00

TING AND APPROPRIATION DATA

Please see attached

24, SUBMIT INVOICES TO ADDRESS SHOWN 1N THEM 25. OTHER THAN FULL AND OFEN COMPETITION PURSUANT 70
{4 copies uniess otherwise specified) ’ D7 [(J1ousc 2a04i9 ¢ ) 41USC 33M4(a){ 5 )
28 ADMINISTERED BY [wWPHBC 27. PAYMENT WILL BE MADE BY

OFFICE OF ACQUISITION, EAST REPAIR &
ALTERATIONS CONTRACTS BRANCH - NCR
300 7TH & D STREET SW

OFFiCE OF ACQUISITION, EAST REPAIR & ALTERATIONS
CONTRACTS BRANCH - NCR
300 7TH & D STREET SW

CONTRACTING OFFICER WILL CO.

MPLETE [TEM 28

OR 29 AS APPLICABLE

2B. NEGOTIATED AGREEMENT (Contracior is requited to sign this documant
and refurn copies to lssuing office.) Contractor agrees to fumish

and deliver all iterns or perform all work requirements igdentified on this form end
any continuation shaets for the consideration stated in this contract. The rights
and abligetions of the parties to this contrart shall be governed by {8} this contract
award, (b) the salicitation, and (c) the clauses, representations, certifications, and
specifications incorperated by reference in or attached 1o this contract.

[ X] 28. AWARD (Contractor is nol required ta sign this document.} Your offer on this
solicitation Is hereby accepted as o the items listed. This award consummates the
contract, which consiats of () the Government salicitation and your offer, and (b}
this contract award. No further contractual document Is necsssary,

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SiGN
(Type or print)

James G, Callahan, President

31a. NAME OF CONTRACTING OFFICER (Type or prnt)

Brandy Thomas

38c. DATE

07/05/2018

31b. UNITED STATES OF AMER

3tc. DATE
8/11/2016

STANDARD FORM 1442 (REV, 8/2014) BACK

Degtally sigoad by ERIN MCTSEE

DN. t=tfS. as LS. Govemnment, dusGitunal
Servates Adurwitranion, dnoERIN MCGEE
09,2342 19200300 100.1.1=470030000 3411
Date: 2016.04.04 155258 2400

ERIN MCGEE




SF1442 List of Accounting Strings

Amount
Accounting String Obligated

EN-GS-11-P-16-YT-C-7163.2016.192X.11. P11B0001.PG54 PG413 N20.RMDB3765.MD0538A4.012.... RMD83765MD0OS53

$151,018 00
8AJ.CIPIMP.1..
EN-G8-11-P-16-YT-C-7163.2016.192X.11.P11B0001.PG54 PG413.N20.RMD83766 MD0539AJ.011.... RMDB83766MD053

$207,968 00
9AJ.CIPIMP.2..
EN-GS-11-P-16-¥T-C-7163.2016.192X.11.F11B80001.PG54 PG413.N20.RMDB3767.MD0540AJ.017.... RMDB3767MD054 $362.068 00

0AJ.CIPIMP.3..

INVOICING INSTRUCTIONS

Please forward a copy of the invoice to PNConstructioninvoices@gsa.gov to ensure prompt payment. Please
submit the original invoice to the contracting officer representative (COR), Walter Mills, at

walter.mills@gsa.gov. Please ensure the pegasys document number (PDN) and contract and/or order number is
on each invoice submitted for payment.

NOTE: An invoice will be considered valid when the following conditions are met:

1. The contractor submits the original invoice, schedule of values, and certified payrolls to the COR.

2. The invoice indicates the assigned ACT or PDN.

3. The remittance address on the invoice should match the remittance address on the award document.

Any invoice that does not meet these three conditions will be rejected. Once a valid invoice is received, it will be
reviewed and payment will be authorized if the supplies/services have been received and accepted by the
Government.

Please contact the following individuals if you have any questions or concerns:

Contract specialist, Keona Singletary - keona.singletary@gsa.gov

Project Manager, COR, Walter Mills - walter.mills@gsa.gov, 240-832-2858

A notice to proceed (NTP) will be issued upon receipt of all required bonds, insurance, and security clearance
forms (if necessary).



PAGE OF

1 1
e DESCRIPTION OF ARTICLES OR SERVICES | QUAN- Ug:l-T UNIT AMOUNT
STOCK NUMBER L I PRICE
0001 Out Buildings Roof Replacement: 1| LS $721,054.00 $721,054.00

Old Equipment Shed,, New
Equipment Shed and the Boiler
House (U Building)

Demolish the existing roof
systems including ballast,
insulation, membrane and provide
a complete new roof system for
each building as per attached
Scope of Work dated 1/7/2016.
Services shall be completed in
accordance to the statement of
work, agreament, contractor's
proposal dated July 5, 2016 and
the terms and conditions of the
contract. The duration of
services is approximately 90
calendar days after receipt of
the notice to proceed. All
modifications to the contract
shall be authorized by the
Contracting Officer.

PoP: 08/10/2016 - 11/10/2016

GENERAL SERVICES ADMINISTRATION



Scope of Work FINAL 1/7/2016

PROJECT DESCRIPTION

L. PROJECT IDENTIFICATION

PROJECT TITLE: Qut Buildings Roof Replacements
BUILDING: DOE Headquarters Auditorium Building
LOCATION: 19901 Germantown Road, Germantown, MD 20874

PROJECT CONTROL NO.: RMD83765

m o 0w »

GSA WORK ITEM NO.: 1003

-

ESTIMATED CONTRACT AWARD AMOUNT: $

1L BACKGROUND

The Old Equipment Shed, New Equipment Shed and the Boiler House (also known as the
“U-Building” are satellitc buildings (also referred to as “Out Buildings™) on the campus
of the Department of Energy’s Germantown Headquarters. The three buildings are
expericncing water leaks through the existing roofs, all of which are past their useful
lives, and suffering various degrees of damage as a result of the water infiltration. All
three buildings require replacement of their roofs to mitigate further damage to the
interior of the buildings.

I11. PROJECT DESCRIPTION
Demolish the existing roof systems including ballast, insulation, membrane, etc. and
provide a complete new roof system for the entire building including but not limited to

hot applied membrane, insulation, ballast, flashing, edge covers and trim, drain covers
(where required or specified} and pavers (where required or specified).

[V. SCOPE OF CONSTRUCTION SERVICES

Page- |



Scope of Work FINAL 1/7/2016

The Contractor shall perform all services described herein and all services incidental thereto
as required under the contract. The Contractor shall conduct adequate research, site
investigation and building survey to enable verification of the project intent and ensure the
installation of the new roof system is conducted with only minimal disruption. The
descriptions below apply to each of the threc buildings unless specific directions are
provided limiting the work to a specific building,

A,

Architectural Requirements:
1. Demolish existing roof system.
a. Clean existing drains and verify functionality.
2. Clean substrate.
3. Apply new SBS Modified Hot Applied Roof Membrane
a. Use minimum 6” insulation ensuring roof slopes to drains..

b. Match ballast to main building as closely as reasonable considering
cost and proximity to the main building,

c. Provide new drain covers for the Boiler House (U-Building).
d. Provide pavers for the Boiler House (U-Building).
Structural Requirements:

1. Provide all structural work such as penetrations, supports, equipment pads
ete. to support the installation of the new roof system including
calculations/evaluations for temporary construction loads, new loads such
as additional pavers, roof mounted equipment, or other unanticipated
conditions such as deteriorated decking or substrate,

?

Mechanical Requirements

1. Provide any required mechanical support for the successful completion of
this project.

Electrical Requirements

Page- 2



Scope of Work

FINAL 1/7/2016

1.

Provide any required electrical support for the successful completion of
this project.

E. Estimating Requirements: NA

I Fire and Life Safety Requirements

1.

The use of fuel fire tar kettles on the roof is prohibited. Contractor shall
utilize rubberized asphalt melter in accordance with GSA Safety,
Environment and Fire Protection Branch policy.

Follow the requirements as described under section * Criteria Governing
Design™: Safety and Health Section 01546

Submit a Safety Plan and Activity Hazard Analysis for review and
approval.

G. Environmental Requirements

1.

Conduct a prealteration hazardous materials assessment for the project.
Contact the Facilities and Operations Office at the Department of Energy
at (301) 903-7050 for existing documentation on the presence of
hazardous materials in the Auditorium Building. Contact Michael Watkins
or Kenneth Schoultz at this office. Also contact Sam Schrecongost, Phone
(202) 205-3944 of GSA, NCR Life Safety Division for possible additional
information.

If any asbestos is discovered during inspection or survey, it should be
identified in the specification for the construction contractors and shall be
removed by the construction contractor as per GSA requirements.

Any lead based paint materials, which may be damaged, chipped, scraped
shall be properly controlied under the GSA regulations.

All roofing work must be conducted in compliance with GSA Asbestos
Roofing Specification (02085R).

Follow the requirements as described under section  Criteria Governing
Design”

Page - 3



Scope of Work FINAL 1/7/2016

Safety and Health Section 01546

Asbestos Abatement Procedures Section 02085

H. General Requirements

1. All work, including survey and investigation on site, shall be coordinated
with and approved by the following:

Walter Mills

Project Manager

General Services Administration
Field Office

DOE Germantown, MD 20874
(301) 903-8542

Tenant Agencies:

Michael Watkins

Facilities and Operations Office
Department of Energy

19901 Germantown Road
Germantown, MD 20874.

(301) 903-7050

V. CRITERIA GOVERNING DESIGN

A. Services to be performed by the Contractor under this Scope of Work shall
conform to the latest issues of the following criteria, as applicable, as of the date
of the Notice to Proceed.

1. Government Requirements
a) PBS-P100 Facilities Standards for the Public Buildings Service,

Page - 4



Scope of Work

FINAL 1/7/2016

b) PBS-PQ 250 — Value Engineering Program Guide for Design and
Construction, Volume 1
c) PBS-PQ 260 — Metric Design Guide.
d) PBS-P 3440.5 - Project Estimating Requirements
¢) PBS-P 3440.7 — Estimating Construction Modifications
) PBS-P 5800.36 “Real Property Management and Safety Policy
Handbook,”
2) Life-Cycle Costing Manual for the Federal Energy Management
Program, (NIST Handbook 135).
h) Instructions for Developing Construction Cost Estimates,
i) “General Guide for Editing Specifications”
b)) AlA Masterspec Specifications with GSA Division One
Supplements and the following GSA Regional Specifications:
Supplementary Instruction to Bidders Section 00120
Supplementary Conditions Section 00800
Competency Clauses-series
For bidder and all specialists Section 00900
Safety and Health Section 01546
Asbestos Abatement Procedures Section 02085
Asbestos Abatement Roofing
Removal Procedures Section 02085R

Removal and Incineration of
Fluorescent Light Ballast's Section 02089
Removal and Disposal of Lead

Based Paint
Firestopping

Section 02090
Section 07270

Supplemental Mechanical Specifications provided

through AIA Arcom

NOTE: If this project requires specifications not provided by the AIA Arcom, GSA
supplements or the specifications listed above, prepare specifications for those sections
following the Construction Specification Institute (CSl) format and GSA’s “General Guide
for Editing Specifications.”

k)

Leadership in Energy and Environmental Design (LEED) of the
U.S. Green Building Council.

Page - 5



Scope of Work

FINAL 1/7/2016

)
m)

n}
0)

P)

q)

Environmental Management Technical Guides, GSA Safety and
Environmental Branch.

HUD document; “Lead Based Paint Interim Guidelines for Hazard
[dentification and Abatement” dated June 1995.

Metric Guide for Federal Construction.

Preferred Metric Units for General use by the Federal Government,
Federal Standard 376B, January 27,1993,

Federal Property Management Regulations (FPMR), Temporary
Regulation D-76.

Energy Policy Act of 1992 (PL 102-486).

Codes/Standards/Regulations

a)

b)

d)
¢)

£}

The Public Buildings Amendments of 1988, Public Law 100-678,
section 21, requires that for new construction and renovation
projects, GSA shall, to the maximum extent feasible, be in
compliance with one of the nationally recognized model building
codes and with other applicable nationally recognized codes. The
current edition of each applicable code, in effect at the time the
design contract is awarded, shall be used throughout the project’s
design and construction. The GSA National Capital Region (NCR)
uses the following code on all projects:
(N International Building Code (IBC) maintained by the
International Code Council (ICC).

For all projects, the egress requirements of the National Fire
Protection Association (NFPA 101), Life Safety Code shall apply
in lieu of other code references.

For all projects, the electrical requirements of the National Fire
Protection Association (NFPA), National Electric Code, have been
adopted by GSA in licu to the technical electrical requirements of
the ICC Electrical Code.

International Mechanical Code (IMC).

International Plumbing Code (IPC).

Occupational Safety and Health Regulations for Construction; 29
CFR, Parts 1926 and 1910.

Environmental Protection Agency Regulations.

Page - 6



Scope of Work

FINAL 1/7/2016

h)

i)
i)
k)

Uniform Federal Accessibility Standards (UFAS) is mandatory on
all GSA projects. Current GSA policy also encourages compliance
with the requirements of the American with Disabilities Act
Accessibility Guidelines (ADAAG) where those requirements are
stricter that UFAS. The A/E is responsible for checking whether
there are local accessibility requirements. If they exist, the most
stringent will prevail between local and UFAS/ADA.

Applicable local codes and regulations.

National Fire Protection Association (NFPA) Standards,
Washington Suburban Sanitary Commission (WSSC) - MD
Plumbing Codes.

(D Memorandum of Understanding between the General
Services Administration and the Washington Suburban
Sanitary Commission dated 3/31/96, if applicable to
project.

2. Industry Standards

a)
b)
c)

d)

€)

Occupational Safety and Health Standards.

American National Standards Institute (ANSI) Publications.

The Institute of Electrical and Electronics Engineers (IEEE), Inc.,
Publications,

National Electrical Manufacturers Association (NEMA)
Publications.

Mechanical Standards reference in GSA PBS - P100.

NOTE: When conflicts in the above list occur, the A/E shall notify the

Government and the GSA Project Manger will acquire the
necessary interpretation and guidance for the A/E.

VI. SUBMISSIONS & MEETINGS

A. Prepare drawings in accordance with the GSA NCR Technical Requirements and
Criteria Governing Design. Provide drawings for review prior to the start of

demolition.

Page -7



Scope of Work

FINAL 1/7/2016

B.

Attend a pre-construction meeting and provide an overview of the project and
discuss any issues and comments related to the project. Provide a Construction
Schedule (Gant type chart) for distribution and discussion. If changes are required,
promptly modify the construction documents.

VIl.  FEE AND PAYMENT : The Contractor will submit invoices according to the following

schedule:

A. In consideration of the Contractor’s performance of the services required under
this Work Order, the Government shall pay a fixed fee of $xx.xxxx.

B. Requisition for payment may be submitted on a monthly basis subject to approval
and evaluation of progress by the COR

C. Prior to final payment under this Work Order, the Contractor shall furnish the

Government with a release of all claims against the Government under the
applicable portions of this contract, other than such claims as the Contractor may
except by description and stated amount of each claim.

End of Scope of Work

Page - 8



Scope of Work FINAL 1/7/2016

ATTACHMENT A

DRAWING

BUILDING ROOF PLANS

Page - 9



O

CHMMEY— =g,

— RIDGE—LINE |\ ¥
T ST P :
3 - e i (UALER Pouny _ .

- 47
—sae"

.l- . i 1
|~ - Y .
ety — T V e
rI NETAL FALIA PANEL- T
» v L 2
_ |—" Eeﬁﬁmﬂv =
rrpn_.rd.; _ 4\+\
SECTION N e

ENERGY
) PPEEATICN Py

GERMANTSLIN ROALD

nas|

cHier paiLiTiE
GERMANTOWN Mp.

TPEMRETNET o

Rooring & CoNsTaucTion, Inc.

M
mCC

Eall P SHED
FACILITY

OIEBM =Ll o LD

o

A R
PR
E

E



wE e Wl e vt ﬂgwmm

e S TSR ¥ -

-
e

el BRI ST R
K 2

- Y H
Ll L sl FiAe AT AT

oo o 4

e wei g

e
A s e s
P s i -
e

-
= e
Lo v s prm e A m HW@
a

— e iaaiy




GSA Contract No. GS-11-P-16-YT-C-7041

Construction Contract for [Out Buildings Roof Replacement]
The Agreement
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GSA Contract No. GS-11-P-16-YT-C-7041

L Project Information

LA Project Summary

[Demolish the existing roof systems and provide a complete new roof system for the
entire building.

1.B. The Contract

(1) The Contract consists of the SF 1442, the Agreement, the Statement of Work,
Specifications, Drawings, Exhibits, Amendments, Modifications, and other Attachments
identified herein (collectively, the Contract Documents). The Contract contains the entire
agreement of the Parties, and no prior written or oral agreement, express or implied, shall be
admissible to contradict or modify any part of the Contract.

(2) The Contractor shall provide and pay for all labor, materials, equipment, tools, water, heat,
utilities, transportation, and other facilities and services necessary for the proper execution of
the work described in and reasonably inferable from the Contract Documents (the Work),
whether temporary or permanent. In consideration for, and upon condition of, the Contractor's
completion of the Work, GSA shall pay the Contractor the price or prices established in Section
I, subject to the terms and conditions set forth in this Contract.

I.C. Period of Performance

(1) Commencement. The Contractor shall commence performance of the Work within 10 days
after the Contractor receives the Notice to Proceed (NTP).

(2) Substantial Completion. The Contractor shall achieve Substantial Completion of the Work,
as that term is defined in this Agreement, no later than  calendar days from issuance of Notice
to Proceed (NTP).

(3) Contract Completion. The Contractor shall achieve Contract Completion, as the term is
defined in this Agreement, within 90 calendar days of Substantial Completion.

I.D. Work Conditions/Site Requirements

LLE. Authorized Representative

(1) This Contract is between the United States of America, acting by and through the
Administrator of General Services (GSA), and the Contractor (the Parties). References in this

- Contract to "the Owner" or "the Government” shall be understood to refer to GSA. The following
individual is designated as the only authorized GSA representative under this Contract, unless
other warranted contracting officers are designated in writing:

Contracting Officer

Name: Brandx Thomas

Address: 301 7" Street, SW, Rm. 7080, Washington, DC
Telephone: 202-330-2146

Email: Brandy.thomas@gsa.gov

Document: C101-5B / JAN 2016
(The Agraement}
Pages 2 of 31



GSA Contract No. GS-11-P-16-YT-C-7041

(2) GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.

I.F. Liquidated Damages Rate

In accordance with the “Liquidated Damages” clause in Section Il (Terms and Conditions),
liquidated damages shall be calculated attherate of § 0 per calendar day.

L.G. Buy American Exceptions
For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other
Attachments

The following documents are incorporated by reference into this Contract.

[ .
(1) Statement of Work for Contract No. GS-11-P-16-YT-C-7041, Dated 1/7/2016

(2) Specifications for Contract No. GS-11-P-16-YT-C-7041, Dated 1/7/2016
(3) Construction Drawings for Contract No. GS-11-P-16-YT-C-7041, Dated 1/7/2016
(4) Wage Determination MD 160058, Dated 2/19/2016, MD58

. Prices

LA, Basis of Pricing

(1) Contract Prices. All Contract prices set forth in this Section include all costs necessary
to complete the work for which the price is established (e.g., Base Contract, Unit Price, Options)
in accordance with the Contract Documents, including, but not limited to, the cost of work
performed by subcontractors and consultants, indirect costs, fees, expenses, taxes, and profit.

(2) Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and
Conditions Affecting the Work, is incorporated by reference in this Contract. The Contractor
shall be presumed to have established all prices with knowledge of general and local conditions
that may affect the cost of Contract performance at the site where the Work is to be performed,
to the extent that such information is reasonably obtainable.

(3) Unit Prices and Allowances. [f any portion of the Work is to be performed on a unit price
basis, the Unit Price shall include all costs of coordinating and incorporating the unit-priced
portion of the Work into the Base Contract Work. The Contractor shall only be obligated to
perform unit-priced work to the extent that an Allowance has been established. The Contractor
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is
established only if directed by the Contracting Officer in writing. The Contractor shall be bound
to the unit price or prices set forth herein in all equitable adjustments for changes including unit
priced work, and no markups shall be applied to such unit prices.

(4) Options. If any portion of the Work is to be performed upon the timely exercise of an
Option, the Option Price shall include all costs of coordinating and incorporating the Option-
priced portion of the Work into the Base Contract Work. An adjustment to the Contract price for
such additional work shall be computed solely on the basis of the Option price or prices set forth

Document: C101-SB / JAN 2016
(Tha Agreement)
Pages 3 of 31



GSA Contract No. GS-11-P-16-YT-C-7041

herein. Unless otherwise specified, all options may be exercised within 90 days of Contract
award.

5) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable
adjustments (e.g., overhead, profit, daily rates for time-related costs), such rates shall be
deemed o include all costs recoverable as components of an equitable adjustment consistent
with the requirements, definitions, and exclusions applicable to equitable adjustments set forth
in this Contract, and consistent with the Contractor's cost accounting practices. Unless
otherwise specified, the bid rates shall be deemed to include only the Contractor's costs, and
not the costs of any subcontractors,

I.B. Contract Price Form
The price form will be altached to SF 1442, Please provide a defailed breakdown of each line
itern costs.]

CLIN ITEM PRICE

Labor

Material
2
Overhead
3
Profit
4
Bond
5
)
6 Total Contract Price '7 2.1 ; 054 0D
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1. Terms and Conditions

ILA. Commencement, Prosecution, and Completion of Work

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, is supplemented as
follows:

The Contractor shall not commence the Work until the Contracting Officer has issued NTP. The
Contractor shall diligently prosecute the Work so as to achieve Substantial Completion of the
Work, as defined in Section lll (Terms and Conditions), *Substantial Completion and Contract
Completion” clause, within the time specified in Section | (Project Information), “Period of
Performance” clause. If the Contract specifies different completion dates for different phases or
portions of the Work, the Contractor shall diligently prosecute the Work so as to achieve
Substantial Completion of such phases or portions of the Work within the times specified.

1.B. Contractor Responsibilities

(1) Unless otherwise expressly stated in the Contract, the Contractor shall be responsible
for all means and methods employed in the performance of the Contract.

(2) The Contractor shall be responsible for providing professional design services in
connection with performance of the Work or portions of the Work only if this responsibility is
expressly stated and the Contract Documents provide the performance and design criteria that
such services will be required to satisfy. [n the performance of such work, the Contractor shall
be responsible for retaining licensed design professionals, who shall sign and seal all drawings,
calculations, specifications and other submittals that the licensed professional prepares. The
Contractor shall be responsible for, and GSA shall be entitled to rely upon, the adequacy and
completeness of all professional design services provided under this Contract.

(3) The Contractor shall be responsible for coordinating all activities of subcontractors. This
responsibility includes coordination of: preparation of shop drawings produced by different
subcontractors where their work interfaces or may potentially conflict or interfere and the
installation of such work; scheduling of work by subcontractors; and use of the Project site for
staging and logistics.

(4) Where installation of separate Work components as shown in the Contract Documents
will result in conflict or interference between such components or with existing conditions,
including allowable tolerances, it is the Contractor's responsibility to bring such conflict or
interference to the attention of the Contracting Officer and seek direction before fabrication,
construction, or installation of any affected work. If the Contractor fabricates, constructs, or
installs any work prior to receiving such direction, the Contractor shall be responsible for all cost
and time incurred to resolve or mitigate such conflict or interference.

(5) Where drawings show work without specific routing, dimensions, locations, or position
relative to other work or existing conditions, and such information is not specifically defined by
reference to specifications or other information supplied in the Contract Documents, the
Contractor is responsible for routing, dimensioning, and locating such work in coordination with
other work or existing conditions in a manner consistent with Contract requirements.
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(6) It is not the Contractor's responsibility to ensure that the Contract Documents comply
with applicable laws, statutes, building codes and regulations. If it comes to the attention of the

Contractor that any of the Contract Documents do not comply with such requirements, the
Contractor shall promptly notify the Contracting Officer in writing. If the Contractor performs any
of the Work prior to notifying and receiving direction from the Contracting Officer, the Contractor
shall assume full responsibility for correction of such work, and any fees or penalties that may
he assessed for non-compliance.

7 The Contractor shall immediately bring to the Contracting Officer's attention any
hazardous materials or conditions not disclosed in the Contract Documents discovered by or
made known to the Contractor during the performance of the Contract.

(8) The Contractor must submit a safety plan before commencing work.

ll.C. Contractor Management and Personnel
FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows:

(1) The Contractor shall employ sufficient management and contract administration resources,
including personnel responsible for project management, field superintendence, change order
administration, estimating, coordination, inspection, and quality control, to ensure the proper
execution and timely completion of the Work. The Contractor shall designate a principal of the
firm or other senior management official to provide executive oversight and problem resolution
resources to the Project for the life of the Contract.

(2) The Contractor shall employ, and require its subcontractors to employ, qualified personnel
to perform the Work. The Government reserves the right to exclude, or remove from the site or
building, any personnel for reasons of incompetence, carelessness, or insubordination, who
violate rules and regulations concerning conduct on federal property, or whose continued
employment on the site is otherwise deemed by the Government to be contrary to the public
interest.

(3) Repeated failure or excessive delay by the Contractor to provide qualified personnel shall
be deemed a default for the purposes of the Termination for Default clause.

lI.D. Project Schedule

(1) The Contractor shall use a Critical Path Method ("CPM") Project Schedule to plan,
coordinate, and perform the Work. The Project Schedule shall be produced using widely used,
commercially available computer software that is capable of generating and monitoring a CPM
schedule and is compatible with Meridian Proliance.® For example, compatible software
includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.®

(2) The Project Schedule shall be a rational, reasonable and realistic plan for completing the
Work, and conform to requirements specified in this clause and elsewhere in this Contract.

(3) The Contractor understands and acknowledges that the preparation and proper
management of the Project Schedule is a material component of the Work, and that the
Contract price includes all costs of compliance with Project Schedule requirements.
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(4) The Project Schedule shall depict all activities necessary to complete the Work, including,
as applicable, all submittal and submittal review activities, all procurement activities, and all field
activities, including mobilization, construction, start-up, testing, balancing, commissioning, and
punchlist. Activities shall be sufficiently detailed and limited in duration to enable proper
planning and coordination of the Work, effective evaluation of the reasonableness and realism
of the Project Schedule, accurate monitoring of progress, and reliable analysis of schedule
impacts.

(5) Within thirty (30) days of NTP, or such other time as may be specified herein, the Contractor
shall submit ifs Project Schedule to the Contracting Officer, together with a written narrative
describing the major work activities, activities on the critical path, and major constraints
underlying the sequence and logic of the Project Schedule. The Contractor shall submit the
Project Schedule in both electronic and hardcopy print format.

(6) The Contractor should anticipate that its initial submittal of the Project Schedule shall be
subject to review and revision as contemplated by Paragraph (11) of this clause, and the
Contractor shalt devote sufficient resources for meetings, revisions, and resubmissions of the
Project Schedule to address exceptions taken by the Contracting Officer to the initial submittal.
The Contractor understands and acknowledges that the purpose of the initial review and
resolution of exceptions is to maximize the usefulness of the Project Schedule for the Parties
during Contract performance.

(7) Activity durations shall be based upon reasonable and realistic allocation of the resources
required to complete each activity, given physical and logistical constraints on the performance
of the Work. All logic shall validly reflect physical or logistical constraints on relationships
between activities. Except for the first and last activities in the Project Schedule, each activity
shall have at |least one predecessor and one successor relationship to form a logically
connected network plan from NTP to the Contract Completion date.

(8) The Project Schedule shall incorporate milestone events specified in the Contract, including,
as applicable, NTP, Substantial Completion, and milestones related to specified work phases
and site restrictions. The Project Schedule shall also include Contractor-defined milestones to
identify target dates for critical events, based upon the Contractor's chosen sequence of work.

(9) Unless a shorter period for updates is specified elsewhere, the Contractor shall update the
Project Schedule monthly to reflect its actual progress in completing the Work, and submit the
updated Project Schedule to the Contracting Officer within five (5) working days of the end of
each month or other specified period.

(10) If the Contractor revises the Project Schedule after initial submission, the Contractor shall
provide in writing to the Contracting Officer a narrative describing the substance of the revision,
the rationale for the revision, and the impact of the revision on the projected Substantial
Completion date and the available float for all activities. The Contractor shall only revise
prospective activities, durations and logic, but addition of detail to prospective activities shall not
be deemed a revision if the overall duration of the detailed activity does not change.

{11) If at any time the Contracting Officer finds that the Project Schedule does not comply with
any Contract requirement, the Contractor shall, upon written notice of exceptions taken by the
Contracting Officer, revise the Project Schedule, adjust activity progress, or provide sufficient
information demonstrating compliance. Regardless of whether the Contracting Officer takes
any such exception, the Contractor shall not be relieved of its responsibility for the rationality,
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reasonableness or realism of the Project Schedule, or its responsibility to achieve Substantial
Completion within the time specified by this Contract.

(12) 1f the Contractor fails to sufficiently address the Contracting Officer's exceptions to the
Project Schedule within thirty (30) calendar days of written notice of same, the Contracting
Officer may withhold retainage until the Project is Substantially Complete or until such time as
the Contractor has complied with Project Schedule requirements.

(13) The Coniracting Officer shall be entitled, but not required, to rely upon the Project
Schedule to evaluate the Contractor's progress, evaluate entitlement to extensions of time and
determine the criticality or float of any activities described in such Project Schedule.

lILE. Extensions of Time
FAR 52.211-13, Time Extensions, is supplemented as follows:

(1) If the Contractor requests an extension of the time for Substantiat Completion, the
Contractor shall base its request on analysis of time impact using the Project Schedule as its
baseline, and shall propose as a new Substantial Completion date to account for the impact.
The Contractor shall submit a written request to the Contracting Officer setting forth facts and
analysis in sufficient detail to enable the Contracting Officer to evaluate the Contractor's
entitlement to an extension of time.

(2) The Contractor shall only be entitled to an extension of time to the extent that (a)
Substantial Completion of the Work is delayed by causes for which the Contractor is not
responsible under this Contract, and (b) the actual or projected Substantial Completion date is
later than the date required by this Contract for Substantial Completion.

(3) The Contractor shall not be entitled to an extension of time if the Contractor has not updated
the Project Schedule in accordance with this Contract.

(4) The Government shall not be liable for any costs to mitigate time impacts incurred by the
Contractor that occur less than 30 calendar days after the date the Contractor submits a request
for extension of time in compliance with this clause.

lILF. Interpretation of Specifications and Drawings

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77,
Specifications and Drawings, are supplemented as follows:

(1) Different requirements within the Contract Documents shall be deemed inconsistent only if
compliance with both cannot be achieved.

(2) Unless otherwise noted, the drawings shall be interpreted to provide for a complete
construction, assembly, or installation of the Work, without regard to the detail with which
material components are shown in the drawings.

M.G. Submittals

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop
Drawings, Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are
supplemented as follows:
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(1) The Contractor shall prepare and submit to the Contracting Officer shop drawings, samples,
calculations, product information, mockups, and other submittals (collectively, "submittals™)
demonstrating compliance with Contract requirements for all Work components as specified
elsewhere in this Contract. If particular submittal requirements are not specified for a
component of the Work, the Contractor shall prepare submittals for such Work as directed by
the Contracting Officer.

(2) The Contractor shall not proceed with work or procure products or materials described or
shown in submittals until the Contracting Officer has indicated approval of the submittal. Any
work or activity undertaken prior to approval shall be at the Contractor’s risk; should the
Contracting Officer subsequently determine that the work or activity does not comply with the
Contract, the Contractor shall be responsible for all cost and time required to comply with the
Contracting Officer's determination. The Contracting Cfficer shall have the right to order the
Contractor to cease execution of work for which submittals have not been approved. The
Government shall not be liable for any cost or delay incurred by the Contractor attributable to
the proper exercise of this right.

(3) The Contractor shall be entitled to receive notice of action on submittals within a reasonable
time, given the volume or complexity of the submittals and the criticality of the affected activities
to Substantial Completion as may be indicated in the Project Schedule. The Contractor shall
not be entitled to receive notice of action on submittals containing variations from Contract
requirements in less than twenty (20) working days.

(4) Sustainable Purchasing Submittals.

To simplify compliance with the Federal sustainable purchasing requirements set forth in FAR
Parts 11 and 23, PBS has identified those products ("Key Sustainable Products” or “KSPs"} that
are used most frequently in its contracts and developed sustainability standards for those
preducts that meet all Federal requirements. The Contractor must show compliance with the
KSP standards, where KSPs are furnished by the Contractor in performance of the work.

Where KSPs are provided by the Contractor, the Contractor must submit specific documentation
of compliance with all applicable sustainable attributes. Acceptable documentation includes
manufacturer specification sheets; technical data sheets; product data sheets; environmental
product declarations; manufacturer submittal sheets; and manufacturer letters. Key Sustainable
Products listed in the Green Procurement Compilation at hitps:/sitool.gov/areen-
products/1037/key-sustainable-products?agency=9 have been pre-certified; for these products,
correctly-dated screenshots showing each applicable product on the list are sufficient.

The Contractor must submit compliance documentation to the Contracting Officer at the time
designated in this Contract for submittals generally. 1f no other submittals are required as part
of this Contract, the Contractor shall submit proof of KSP compliance at least 10 business days
before the start of work. The Contractor shall send KSP submittals electroniczlly where
possible and the words "KSP product submittal” included in filenames.

The Key Sustainable Products and associated standards are listed in the table below.

PBS Key Suslainable Products and Standards
Construction Materials
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Product Sustainability Standard

Nylon carpet NSF 140 Gold certification and

> 10% post-consumer recovered content

Interior latex paint < 50 grams per liter (g/'L) VOCs post-tint {i.e. SCAQMD Rule
1113 standard)

Gypsum board Greenguard Gold certification

Acoustical ceiling tiles Meets the California Section 01350 standard for low-VOC

materials and

Total recycled content = 20% and

Recyclable in a closed loop process and

USDA Certified BioPreferred and

Environmental Product Declaration (EPD) available

Concrete (ready-mix and | = 15% fly ash or
site-mix)

> 25% ground granulated blast-furnace {GGBF) slag

Compliance with the KSP standards does not relieve the Contractor from compliance with any
other sustainability requirement of this Contract.

lILH. Substantial Completion and Contract Completion

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12,
Liquidated Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are
supplemented as follows:

(1) For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work,
and FAR 52.211-12, Liquidated Damages (Construction), the Work shall be deemed complete
when it is “Substantially Complete.” The Work shall be deemed "Substantially Complete” if and
only if the Contractor has completed the Work and related Contract obligations in accordance
with the Contract Documents, such that the Government may enjoy the intended access,
occupancy, possession, and use of the entire Work without impairment due to incomplete or
deficient work, and without interference from the Contractor's completion of remaining work or
correction of deficiencies in completed work. In no event shall the Work be deemed .
Substantially Complete if all fire and life safety systems are not tested and accepted by the
Authority Having Jurisdiction, where such acceptance is required under the Contract.

{(2) With reasonable advance notice, the Contractor shall submit to the Contracting Officer a
written proposal recommending a Substantial Completion date (Notice of Substantial
Completion). The Contracting Officer shall conduct inspections and make a determination of
Substantial Completion within a reasonable time. If the Contracting Officer takes exception to
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the Notice of Substantial Completion, the Contractor shall be entitled to a written notice of
conditions precluding determination of Substantial Completion.

(3) The Contractor shall only be entitled to an extension of time to address such conditions if,
and to the extent that, the Contracting Officer provides notice of such conditions more than thirty
(30) calendar days after receipt of the Notice of Substantial Completion.

(4) Substantial Completion shall be established by the Contracting Officer's issuance of a
written determination specifying the date upon which the Work is Substantially Complete.

(5) The Contract is complete (Contract Completion) if and only if the Contractor has completed
all Work and related Contract obligations, corrected all deficiencies and all punch list items, and
complied with all conditions for final payment.

(6) Unless otherwise specifically noted, or otherwise clear from context, all references in this
Contract to "acceptance” shall refer to issuance of a written determination of Substantial
Completion.

(7) The Contractor shall not be entitled to final payment or release of any retainage held by the
Government until after Contract Completion. If the Contractor does not achieve Contract
Completion within the time required by this Contract, the Government shall be entitled, after
providing notice to the Contractor, to complete any work remaining unfinished. The Contractor
shall be liable to the Government for all costs incurred by the Government to complete such
work.

l. Use and Possession Prior to Substantial Completion
FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows:

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the
Contractor of responsibility for completing any unfinished components of the Work.

ll.J. Finality of Contract Modifications

As set forth elsewhere in this Contract, the Contractor is entitled to additional consideration
under certain conditions, including the issuance of change orders. It is the Contractor's duty to
include in proposals for equitable adjustment or other consideration all compensation to which it
may be entitled, including cost and time. Unless otherwise explicitly stated in a modification to
the Contract providing such consideration, adjustments to the Contract price or time agreed
upon therein shall be deemed to provide all compensation to which the Contractor is entitled,
and shall constitute final settlement of the Contractor's entitlement to compensation on account
of the change or other condition giving rise to the modification.

LK. Liquidated Damages
FAR 52.211-12, Liquidated Damages is supplemented as follows:

(1) The Contractor acknowledges that time is of the essence for the performance of the Work,
and that determining actual damages from delay would be extremely difficult and impractical. If
the Contractor fails to achieve Substantial Completion of the Work within the time specified in
this Contract, the Contractor shall be liable to the Government for liquidated damages at the
rate specified in Section | {Project Information), paragraph entitled, “Liquidated Damages Rate,”
for each calendar day following the required completion date that the Work is not Substantially
Complete.
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(2) If the Contract requires different completion dates for different phases or portions of the
Work, the Contractor shall be liable for liquidated damages at the specified rate for each
calendar day following the required completion date that the phase or portion of Work is not
Substantially Complete. If a single rate is specified, the specified rate shall be apportioned
between the different phases or portions of the Work.

(3) If the Government elects to accept any portion of the Work not specifically designated as a
phase or portion of Work with its own required completion date, the liquidated damage rate shall
be apportioned between accepted work and uncompleted work, and the Contractor's liability for
liquidated damages shall be computed accordingly.

lll.L. Insurance Requirements ]

(1) The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any
insurance required by law, the following minimum kinds and amounts of insurance required
pursuant to FAR clause 52.228-5, Insurance — Work on a Government Installation, and GSAR
552.228-5, Government as Additional Insured.

(a) Workers' compensation insurance in the amount required by the jurisdiction in which
the Contract is performed. The Contractor shall obtain Employers’ liability coverage of at least
$2,000,000. If occupational diseases are not covered by workers' compensation insurance,
Employers' liability coverage shall include occupational diseases.

(b) Broad form comprehensive commercial general liability insurance in the amount of at
least $5,000,000 per occurrence. Such insurance shall include, but not be limited to,
contractual liability, bodily injury and property damage.

(c) Comprehensive automobile liability covering the operation of all automobiles used in
connection with performing the Contract in the amount of at least $1,000,000 per person and
$2,500,000 per occurrence for bodily injury and $1,000,000 per occurrence for property
damage.

{2) The Contractor shall promptly provide to the Contracting Officer proof that it has obtained
insurance required by the Contract in the form of certificates of insurance. The Contractor shall
submit to the Contracting Officer all renewal certificates issued during the life of this Contract
immediately upon issuance.

.M. Order of Precedence

Different requirements within this Contract shall be deemed inconsistent only if compliance with
both cannot be achieved. In case of inconsistency between Contract Documents, the following
order of precedence shall apply:

{1) Section IV of the Agreement

(2) Sections |, I, and Il of the Agreement
{3) The Statement of Work

{4) The Specifications

(5) The Drawings

(6) Exhibits and Other Attachments
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lI.LN. Administrative Matters

(1) Project Meetings. The Contractor shall attend a preconstruction conference and shall
participate in regularly scheduled Project meetings.

(2) Schedule of Values. The Contractor shall prepare and submit for approval a detailed cost
breakdown of the Contract price, to be referred to as the Schedule of Values, assigning values
to each component of the Work. Values must include all direct and indirect costs, although a
separate value for bond costs may be established. The Schedule of Values must contain
sufficient detail to enable the Contracting Officer to evaluate applications for payment. If this
Contract requires that the Project Schedule be cost loaded, the Schedule of Values will be
derived from the Project Schedule.

(3) Payments. FAR clause 52.232-5, Payments under Fixed-Price Construction Contracts, is
supplemented as follows:

(a) Before submitting a request for payment, the Contractor shall attend preinvoice
payment meetings each month, as scheduled, with the designated Government representative
for the purpose of facilitating review and approval of payment requests. Payment meetings may
be conducted in person or by telephone. The Contractor shall provide documentation to support
the prospective payment request.

(b) The Contractor shall submit its invoices to the Contracting Officer. Separate
payment requests shall be submitted for progress payments, payments of retainage, and partial
or final payments.

(c) If the invoice does not meet the requirements of FAR Clause 52.232-27 (a){2) and
the requirements specified in Subparagraphs (3)(a),(d),(e),and(f) of the Administrative Matters
clause, the Contracting Officer may return the invoice to the Contractor without payment for
correction. If the Contracting Officer disputes the requested payment amount, the Government
may pay the portion of the requested payment that is undisputed.

(d) Invoices shall be submitied in an original and two (2) copies to the designated billing
office specified in this Contract or in individual delivery/work orders.

(e) Invoices must include the Account Document Number (ADN) assigned at award.

(f) The Contractor shall submit the following information or documentation with each
invoice:

(i) GSA Form 184A andfor 184B - Construction Progress Report (Construction
Phases Only) or AIA Form G702, including the updated Schedule of Values upon which the
payment request is based;

(i) GSA Form 2419 - Certification of Progress Payments Under Fixed-Price
Construction Contract;

(i) The payment terms that apply for the particular services rendered;
(iv) Additional documentation:
"NA."|
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(g) GSA will not be obligated to issue final payment unless the Contractor has
furnished to the Contracting Officer a release of claims against the Government
relating to this Contract, and submitted all required product warranties, as-built
drawings, operating manuals, and other items as specified in the Contract. The
Contractor may reserve from the release specific claims only if such claims are
explicitly identified with stated claim amounts. All release forms must bear the original
signature of the signer and must be affixed with the Contractor’s corporate seal or the
seal of a Notary Public.

(4) Prompt Payment. In accordance with FAR clause 52.232-27, the period for payments is as
follows:

(a) Progress Payments: 14 days
(b) Subsequent Subcontractor Payments: 7 days

(5) Payment Information. The General Services Administration (GSA) makes information on
contract payments available electronically at http://www.finance.gsa.gov. The Contractor may
register at the site and review its record of payments. This site provides information only on
payments made by GSA, not by other agencies.

(6) Security Clearances. Contractor shall comply with the following requirements pertaining to
security clearances:

(a) All personnel performing work under the Contract on the Project site must obtain an
Enter on Duty (EOD) determination before they will be granted access to the site.

(b) To obtain an EOD determination, Contractor shall submit for all such personnel
fingerprints on Form SF87 and a completed Contractor Information Worksheet (CIW). Detailed
information is available at hitp://'www.gsa.gov/portal/category/107203 . USAccess Credentialing
Centers can be located at htip://www.fedidcard.gov/centerlist.aspx .

(c) In addition, all such personnel who will be on site 6 months or longer must apply for
and receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-
12). See Section IV, Contract Clauses, GSAR 552.204-9,

(7) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information.
This clause applies to all recipients of SBU building information, including offerors, bidders,
awardees, contractors, subcontractors, lessors, suppliers and manufacturers.

(a) Marking SBU. Contractor-generated documents that contain building information
must be reviewed by GSA to identify any SBU content, before the original or any copies are
disseminated to any other parties. If SBU content is identified, the Contracting Officer (CO) may
direct the contractor, as specified elsewhere in this contract, to imprint or affix SBU document
markings to the original documents and all copies, before any dissemination.

(b) Authorized recipients.

(i) Building information designated SBU must be protected with access strictly controlled
and limited to those individuals having a legitimate business need to know such information.
Those with a need to know may include Federal, State and local government entities, and
nongovernment entities engaged in the conduct of business on behalf of or with GSA.
Nongovernment entities may include architects, engineers, consuitants, contractors,
subcontractors, suppliers, utilities, and others submitting an offer or bid to GSA, or performing
work under a GSA contract or subcontract. Recipient contractors must be registered as “active”
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in the System for Award Management (SAM) database at www.sam.gov and have a legitimate
business need to know such information. If a subcontractor is not registered in the SAM and has
a need to possess SBU building information, the subcontractor shall provide to the contractor its
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep
this information related to the subcontractor for the duration of the contract and subcontract.

(i) All GSA personnel and Contractors must be provided SBU building information when
needed for the performance of official Federal, State, and local government functions, such as
for code compliance reviews and for the issuance of building permits. Public safety entities such
as fire and utility departments may require access to SBU building information on a need to
know basis. This clause must not prevent or encumber the dissemination of SBU building
information to public safety entities.

c. Dissemination of SBU building information:

(i) By electronic transmission. Electronic transmission of SBU information outside of the
GSA network must use session encryption (or alternatively, file encryption). Encryption must be
via an approved NIST algorithm with a valid certification, such as Advanced Encryption
Standard (AES) or Triple Data Encryption Standard (3DES), in accordance with Federal
Information Processing Standards Publication (FIPS PUB) 140-2, Security Requirements for
Cryptographic Modules per GSA policy.

(i) By nonelectronic form or on portable electronic data storage devices. Portable
electronic data storage devices include, but are not limited to CDs, DVDs, and USB drives.
Nonelectronic forms of SBU building information include paper documents, among other
formats.

1) By mail. Contractors must utilize only methods of shipping that provide services for
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or
return receipt.

2) In person. Contractors must provide SBU building information only to authorized
recipients with a need to know such information. Further information on authorized
recipients is found in Section 2 of this clause.

d. Record keeping. Contractors must maintain a list of all entities to which SBU is
disseminated, in accordance with sections 2 and 3 of this clause. This list must include at a
minimum: {1} the name of the State, Federal, or local government entity, utility, or firm to which
SBU has been disseminated; (2) the name of the individual at the entity or firm who is
responsible for protecting the SBU building information, with access strictly controlled and
limited to those individuals having a legitimate business need to know such information; (3)
contact information for the named individual; and (4) a description of the SBU building
information provided. Once “as built” drawings are submitted, the contractor must collect all lists
maintained in accordance with this clause, including those maintained by any subcontractors
and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be
withheld until the lists are received.

e. Safeguarding SBU documents. SBU building information (both electronic and paper
formats) must be protected, with access strictly controlled and limited to those individuals having
a legitimate business need to know such information. GSA contractors and subcontractors must
not take SBU building information outside of GSA or their own facilities or network, except as
necessary for the performance of that contract. Access to the information must be limited to
those with a legitimate business need to know.
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f. Destroying SBU building information. When no longer needed, SBU building
information must be destroyed so that marked information is rendered unreadable and
incapable of being restored, in accordance with guidelines provided for media sanitization within
GSA CIO IT Security 06-32, Media Sanitization Guide and Appendix A of NIST Special
Publication 800-88, Guidelines for Media Sanitization. Alternatively, SBU building information
may be returned to the CO.

g. Notice of disposal. The contractor must notify the CO that all SBU building information
has been returned or destroyed by the contractor and its subcontractors or suppliers in
accordance with paragraphs 4 and 6 of this clause, with the exception of the contractor's record
copy. This notice must be submitted to the CO at the completion of the contract to receive final
payment. For leases, this notice must be submitted to the CO at the completion of the lease
term. The contractor may return the SBU documents to the CO rather than destroying them.

h. Incidents. All improper disclosures of SBU building information must be immediately
reported to the CO at <insert address and contact information> . If the contract provides for
progress payments, the CO may withhold approval of progress payments until the contractor
provides a corrective action plan explaining how the contractor will prevent future improper
disclosures of SBU building information. Progress payments may also be withheld for failure to
comply with any provision in this clause until the contractor provides a corrective action plan
explaining how the contractor will rectify any noncompliance and comply with the clause in the
future.

i. Subcontracts. The contractor and subcontractors must insert the substance of this
clause in all subcontracts.

ILO. Non-Compliance with Contract Requirements

In the event the Contractor, after receiving written notice from the Contracting Officer of non-
compliance with any requirement of this Contract, fails to initiate promptly such action as may
be appropriate to comply with the specified requirement within a reasonable period of time, the
Contracting Officer shall have the right to order the Contractor to stop any or all work under the
Contract until the Contractor has complied or has initiated such action as may be appropriate to
comply within a reasonable period of time. The Contractor will not be entitled to any extension of
Contract time or payment for any costs incurred as a result of being ordered to stop work for
such cause.

LP. Safeguarding Sensitive Data and Information Technology Resources

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of
sensitive data and information technology (IT) resources, including awardees, contractors,
subcontractors, lessors, suppliers and manufacturers. The following GSA policies must be followed.
These policies can be found at hitp://www.gsa.gov/directives.

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy

2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security

3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for

Agency and Contractor Employees with Significant Security Responsibilities
4. ClO 2104.1A GSA Information Technology IT General Rules of Behavior
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5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for
Individuals with Disabilities
Cl0O 2106.1 GSA Sacial Media Policy
CIO 2107.1 Implementation of the Online Resource Reservation Software
ClO 2160.4 Provisioning of Information Technology {IT) Devices
CIO 2162.1 Digital Signatures
10 CIO P 2165.2 GSA Telecommunications Policy
11. CiO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information
{PIl)
12. C10 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA
14. ClO IL-13-01 Mobile Devices and Applications
15. CIO IL-14-03 Information Technology (IT) Integration Policy
16. HCO 9297.1 GSA Data Release Palicy
17. HCO 9287.2B GSA Information Breach Notification Policy
18. ADM P 9732.1 D Suitability and Personnel Security
The contractor and subcontractors must insert the substance of this section in all subcontracts.

o) o=l ey

IV. Contract Clauses
[

IV.A. Clauses Incorporated In Full Text
(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION)

This clause implements Executive Order 13658, Establishing a Minimum Wage for
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09,
Implementation of the President's Executive Order Establishing a Minimum Wage for
Contractors, dated June 12, 2014.

(a) Each service employee, laborer, or mechanic employed in the United States (the
50 states and the District of Columbia) in the performance of this contract by the prime
Contractor or any subcontractor, regardless of any contractual relationship which may be
alleged to exist between the Contractor and service employee, laborer, or mechanic, shall be
paid not less than the applicable minimum wage under Executive Order 13658. The
minimum wage required to be paid to each service employee, laborer, or mechanic
performing work on this contract between January 1, 2015, and December 31, 2015, shall be
$10.10 per hour.

(b) The Contractor shall adjust the minimum wage paid under this contract each time
the Secretary of Labor’'s annual determination of the applicable minimum wage under section
2(a)(ii) of Executive Order 13658 results in a higher minimum wage. Adjustments to the
Executive Order minimum wage under section 2(a)(ii) of Executive Order 13658 will be
effective for all service employees, laborers, or mechanics subject to the Executive Order
beginning January 1 of the following year. The Secretary of Labor will publish annual
determinations in the Federal Register no later than 90 days before such new wage is to
take effect. The Secretary will also publish the applicable minimum wage on www.wdol.qov
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(or any successor website). The applicable published minimum wage is incorporated by
reference into this contract.

{c) The Contracting Officer will adjust the contract price or contract unit price under
this clause only for the increase in labor costs resulting from the annual inflation increases in
the Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting
Ofificer shall consider documentation as to the specific costs and workers impacted in
determining the amount of the adjustment.

{d) The Contracting Officer will not adjust the contract price under this clause for any
costs other than those identified in paragraph (c) of this clause, and will not provide price
adjustments under this clause that result in duplicate price adjustments with the respective
clause of this contract implementing the Service Contract Labor Standards statute (formerly
known as the Service Contract Act) or the Wage Rate Requirements (Construction) statute
(formerly known as the Davis Bacon Act).

(e) The Contractor shall include the substance of this clause, including this
paragraph (e) in all subcontracts.

(2) EAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and
Construction Contracts (JUL 2012)

(a) In the performance of this contract, the contractor shall make maximum use of
biobased products that are United States Department of Agriculture (USDA)-designated items
unless—

(1) The product cannot be acquired—

(i) Competitively within a time frame providing for compliance with the contract
performance schedule;

(i) Meeting contract performance requirements; or
(ii) At a reasonable price.

(2) The product is to be used in an application covered by a USDA categorical
exemption (see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from
the preferred procurement requirement for the following:

(i) Spacecraft system and launch support equipment.

(i) Military equipment, i.e., a product or system designed or procured for combat
or combat-related missions.

(b) Information about this requirement and these products is available at
http:/fwww.biopreferred.gov.

{c) In the performance of this contract, the Contractor shall—

(1) Report to_http://www.sam.gov, with a copy to the Contracting Officer, on the
product types and dollar value of any USDA-designated biobased products purchased by the
Contractor during the previous Government fiscal year, between October 1 and September 30;
and

(2) Submit this report no later than—
(i) October 31 of each year during contract performance; and
(ii) At the end of contract performance.
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(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-Designated
ltems (MAY 08)

(a) Definitions. As used in this clause—

“Postconsumer material’ means a material or finished product that has served its
intended use and has been discarded for disposal or recovery, having completed its life as a
consumer item. Postconsumer material is a part of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted
from solid waste, but the term does not include those materials and by-products generated from,
and commonly reused within, an original manufacturing process.

(b) The Contractor, on completion of this Contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-
designated item(s) delivered and/or used in contract performance, including, if applicable, the
percentage of post-consumer material content; and

(2) Submit this estimate to the Contracting Officer.

(4) GSAR 552.204-9 Personal Identity Verification Reguirements (OCT 2012)

(2) The contractor shall comply with GSA personal identity verification requirements,
identified at http://www.gsa.gov/hspd12, if contractor employees require access to GSA
controlled facilities or information systems to perform contract requirements.

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is
required to have access to a GSA-controlled facility or access to a GSA-controlled
information system.

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99)

(a) Deviations to FAR clauses.

(1) This solicitation or contract indicates any authorized deviation to a Federal
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)"
after the date of the clause, if the clause is not published in the General Services
Administration Acquisition Regulation (48 CFR Chapter 5).

(2) This solicitation indicates any authorized deviation to a Federal Acquisition
Regulation (FAR) clause that is published in the General Services Administration
Acquisition Regulation by the addition of “(DEVIATION (FAR clause no.))" after the date
of the clause.

(b) Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a
General Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)"
after the date of the clause.

(c) “Substantially the same as” clauses, Changes in wording of clauses prescribed for
use on a "substantially the same as” basis are not considered deviations.

(6) Buy American Reguirements

(1) EAR 52.225-9 Buy American—Construction Materials {(MAY 2014)
{(a) Definitions. As used in this clause—
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“Commercially available off-the-shelf (COTS) item™—

(1) Means any item of supply (including construction material) that is—

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);

(i) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier,
without modification, in the same form in which it is sold in the commercial marketplace;
and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1884
(46 1.S.C. 40102(4), such as agricultural products and petroleum products.

“Component” means an article, material, or supply incorporated directly into a construction
material.

“Construction material” means an article, material, or supply brought to the construction site by
the Contractor or a subcontractor for incorporation into the building or work. The term also
includes an item brought to the site preassembled from articles, materials, or supplies.
However, emergency life safety systems, such as emergency lighting, fire alarm, and audio
evacuation systems, that are discrete systems incorporated into a public building or work and
that are produced as complete systems, are evaluated as a single and distinct construction
material regardless of when or how the individual parts or components of those systems are
delivered to the construction site. Materials purchased directly by the Government are supplies,
not construction material.

“Cost of components” means—

(3) For components purchased by the Contractor, the acquisition cost, including
transportation costs to the place of incorporation into the construction material (whether or not
such costs are paid to a domestic firm), and any applicable duty (whether or not a duty-free
entry cerlificate is issued); or

(4) For components manufactured by the Contractor, all costs associated with the
manufacture of the component, including transportation costs as described in paragraph (1) of
this definition, plus allocable overhead costs, but excluding profit. Cost of components does not
include any costs associated with the manufacture of the construction material.

“Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if—

(i) The cost of its components mined, produced, or manufactured in the United
States exceeds 50 percent of the cost of all its components. Components of foreign
origin of the same class or kind for which nonavailability determinations have been made
are treated as domestic; or
(i) The construction material is a COTS item,
“Foreign construction material” means a construction material other than a domestic
construction material.
“United States” means the 50 States, the District of Columbia, and outlying areas.
(b) Domestic preference.

(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a
preference for domestic construction material. In accordance with 41 LI.S.C. 1907, the
component test of the Buy American statute is waived for construction material that is a COTS
item (See FAR 12.505(a){2)). The Contractor shall use only domestic construction material in
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to information technology that is a commercial
item or to the construction materials or components listed by the Government as follows:
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“none’]

(3) The Contracting Officer may add other foreign construction material to the list in
paragraph {b)(2) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost
of particular domestic construction material subject to the requirements of the Buy
American statute is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American statute to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the
United States in sufficient and reasonably available commercial quantities of a
satisfactory quality.

(c) Request for determination of inapplicability of the Buy American statute.

{1)(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(3) of this clause shall include adequate information for Government
evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G} Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b){3) of this clause.

(i) A request based on unreasonable cost shall include a reasonable survey of
the market and a completed price comparison table in the format in paragraph (d) of this
clause.

(iii} The price of construction material shall include all delivery costs to the
construction site and any applicable duty (whether or not a duty-free certificate may be
issued).

(iv) Any Contractor request for a determination submitted after contract award
shall explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract award. If
the Contractor does not submit a satisfactory explanation, the Contracting Officer need
not make a determination.

(2) If the Government determines after contract award that an exception to the Buy
American statute applies and the Contracting Officer and the Contractor negotiate adequate
consideration, the Contracting Officer will modify the contract to allow use of the foreign
construction material. However, when the basis for the exception is the unreasonable price of a
domestic construction material, adequate consideration is not less than the differential
established in paragraph {b)(3)(i) of this clause.

{(3) Unless the Government determines that an exception to the Buy American
statute applies, use of foreign construction material is noncompliant with the Buy American
statute.

(d) Data. To permit evaluation of requests under paragraph {c) of this clause based on
unreasonable cost, the Contractor shali include the following information and any applicable
supporting data based on the survey of suppliers:
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Foreign and Domestic Construction Materials Price
Comparison

Construction
Material
Description

Unit of
Measure

Price

Quantity — (hiiars)*

Iltem 1:
Foreign
construction
material
Domestic
construction
material

Iltem 2:
Foreign
construction
material
Domestic
construction
material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of
response; if oral, attach summary. Include other applicable supporting information. * Include
all delivery costs to the construction site and any applicable duty (whether or not a duty-free
entry cenificate is issued).]
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iVv.B. Clauses Incorporated by Reference

The following FAR/GSAR clauses are supplemented in Section Ill, Terms and Conditions:
52.211-10, 52.211-12, 52.211-13, 52.228-5, 52.232-5, 52.232-27, 52.236-6, 52.236-11, 52.236-
21, 552.228-5, 552.236-77, 552.236-78, 552.236-79 and 552.246-72.

(1) FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as
if they were given in full text. Upon request, the Contracting Officer will make their full text
available. The full text of a clause may also be accessed electronically at this address:

hitp://www.acquisition.gov/comp/far/findex.html

{2) Federal Acquisition Regulation (FAR) Clauses:

NUMBER TITLE DATE

52.202-1 Definitions NOV 13
52.203-3 Gratuities APR 84
52,203-5 Covenant Against Contingent Fees JUN 14
52,203-6 Restrictions on Subcontractor Sales to the Government SEP 06
52.203-7 Anti-Kickback Procedures MAY 14
52.203-8 Cancellation, Rescission, and Recovery of Funds for lllegal or Improper MAY 14

Activity

52.203-10  Price or Fee Adjustment for lllegal or Improper Activity MAY 14
52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10
52.203-13  Contractor Code of Business Ethics and Conduct APR 10

52.203-14  Display of Hotline Poster(s) (Applies if Contract is Greater than $5 Million DEC 07
or Perfarmance Period is Greater than 120 Days)

52.203-17  Contractor Employee Whistleblower Rights and Requirement to Inform APR 14
Employees of Whistleblower Rights

52.204-2 Security Requirements AUG 95

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11

52.204-7 System for Award Management JuL 13
52.204-9 Personal Identity Verification of Contractor Personnel JAN 11
52.204-10  Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13
52.204-13  System for Award Management Maintenance JUL 13
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52.204-14  Service Contract Reporting Requirements (Applies to contracts estimated JAN 14
total value of $500,000 or greater)

52.204-18 Commercial and Government Entity Code Maintenance NOV 14
52.204-19  Incorporation by Reference of Representations and Certifications DEC 14
52.209-6 Protecting the Government's Interest When Subcontracting with AUG 13

Contractors Debarred, Suspended, or Proposed for Debarment

52.209-9 Updates of Publicly Available Information Regarding Responsibility Matters  JUL 13

52.209-10  Prohibition on Contracting with Inverted Domestic Corporations DEC 14
52.211-10  Commencement, Prosecution, and Completion of Work APR 84
52.211-12  Liguidated Damages—Construction {If Applicable) SEP 00
52.211-13  Time Extensions SEP 00
52.211-18  Variation in Estimated Quantity APR 84
52.215-2 Audit and Records-Negotiation OCT10
52.215-10  Price Reduction for Defective Cost or Pricing Data AUG 11
52.215-11  Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11
52.215-12  Subcontractor Cost or Pricing Data OCT 10
52.215-13  Subcontractor Cost or Pricing Data—Modifications OCT 10
52.215-15  Pension Adjustments and Asset Reversions OCT 10
52.215-17  Waiver of Facilities Capital Cost of Money OCT 97

52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other  JUL 05
Than Pensions

52.219-8 Utilization of Small Business Concerns OCT 14
52.219-14  Limitations on Subcontracting NOV 11
52.219-28  Post-Award Small Business Program Rerepresentation JUL 13
52.222-3 Convict Labor JUN 03
52.222-4 Contract Werk Hours and Safety Standards—Overlime Compensation MAY 14
52.222-6 Construction Wage Rate Requirements MAY 14
52.222-7 Withholding of Funds MAY 14
52.222-8 Payroils and Basic Records MAY 14
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52.222-9 Apprentices and Trainees JUL 05
§52.222-10 Compliance with Copeland Act Requirements FEB 88
52.222-11  Subcontracts (Labor Standards) MAY 14
52.222-12  Contract Termination—Debarment MAY 14
52.222-13  Compliance with Construction Wage Rate Requirements and Related MAY 14
Regulations
52.222-14 Disputes Concerning Labor Standards FEB 88
52.222-15  Certification of Eligibility MAY 14
52.222-21  Prohibition of Segregated Facilities APR 15
52.222-26  Equal Opportunity APR 15
52.222-27  Affirmative Action Compliance Requirements for Construction APR 15
52.222-35 Equal Opportunity for Veterans - JuL 14
52.222-36  Equal Opportunity for Workers with Disabilities JUL 14
52.222-37 Employment Reports on Veterans JUL 14

52.222-40  Nofification of Employee Rights Under the National Labor Relations Act DEC 10

52.222-50 Combating Trafficking in Persons MAR 15
52.222-54 Employment Eligibility Verification AUG 13
52.222-55  Minimum Wages Under Executive Order 13658 DEC 14
52.223-3 Hazardous Material Identification and Material Safety Data JAN 97
Alternate | JUL 95
52.223-5 Pollution Prevention and Right-to-Know Information MAY 11
52.223-6 Drug-Free Workplace MAY 01
52.223-15  Energy Efficiency in Energy-Consuming Products DEC 07
52.223-17  Affirmative Procurement of EPA-designated Items in Service and MAY 08

Construction Contracts

52.223-18  Encouraging Contractor Policies to Ban Text Messaging While Driving AUG 11
52.224-1 Privacy Act Notification APR 84
52.224-2 Privacy Act APR 84
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52.223-19  Compliance with Environmental Management Systems MAY 11
52.225-13  Restrictions on Certain Foreign Purchases JUN 0B
52.227-1 Authorization and Consent BEC 07
52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07
52.227-4 Patent Indemnity—Construction Contracts DEC 07
52.228-2 Additional Bond Security OCT 97
52.228-5 Insurance—Work on a Government Instaliation . JAN 97
52.228-11  Pledges of Assets JAN 12
52.228-12  Prospective Subcontractor Requests for Bonds MAY 14
52.228-14  lIrrevocable Letter of Credit NOV 14
52.228-15 Performance and Payment Bonds—Construction OCT 10
52.229-3 Federal, State, and Local Taxes FEB 13
52.232-5 Payments under Fixed-Price Construction Contracts MAY 14
52.232-17  Interest MAY 14
52.232-23  Assignment of Claims MAY 14
52.232-27 Prompt Payment for Construction Contracts MAY 14

52.232-33  Payment by Electronic Funds Transfer—System for Award Management JUL 13

52.232-39  Unenforceability of Unauthorized Obligations JUN 13
52.232-40  Provide Accelerated Payments to Small Business Subcontractors DEC 13
52.233-1 Disputes MAY 14

Alternate | DEC 91
52.233-3 Protest after Award AUG 26
52.2334 Applicable Law for Breach of Contract Claim OCT 04
52.236-2 Differing Site Conditions APR 84
52.236-3 Site Investigation and Conditions Affecting the Work APR 84
52.236-5 Material and Workmanship APR 84
52.236-6 Superintendence by the Contractor APR 84
52.236-7 Permits and Responsibilities NOV 91
52.236-8 Other Contracts APR 84

Document: C101-SB 7 JAN 2016
(The Agresmeant)
Pages 26 of 31



GSA Contract No. GS-11-P-16-YT-C-7041

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and APR B4
Improvements
52.236-10  Operations and Storage Areas APR 84
52.236-11 Use and Possession Prior to Completion APR 84
52.236-12  Cleaning Up APR 84
52.236-13  Accident Prevention Alternate | NOV 91
52.236-14  Availability and Use of Utility Services APR 84
52.236-17  Layout of Work APR 84
52.236-21  Specifications and Drawings for Construction FEB 97
52.242-13  Bankruptcy JUL 95
52.242-14  Suspension of Work APR 84
52.243-4 Changes JUN 07
52.244-6 Subcontracts for Commercial items APR 15
52.245-1 Government Property Alternate 1 APR 12
52.245-9 Use and Charges APR 12
52.246-12  Inspection of Construction AUG 96
52.246-21  Warranty of Construction MAR 94
52.248-3 Value Engineering—Construction OCT 10
52.249-2 Termination for Convenience of the Government (Fixed-Price) APR 12
Alternate | SEP 96
52.249-10  Default (Fixed-Price Construction) APR 84
52.253-1 Computer Generated Forms JAN 91
(3) GSA Acquisition Regulation (GSAR) Clauses:
NUMBER TITLE DATE
552.203-71 Restriction on Advertising SEP 99
552.211-72 References to Specifications in Drawings FEB 96
552.215-70 Examination of Records by GSA FEB 96
552.227-70 Government Rights (Unlimited) MAY 89
3?3:;::; g;ﬂ:)-sa / JAN 2016
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552.228-5 Government as Additional Insured MAY 09
552.229-70 Federal, State, and Local Taxes APR 84
552.236-70 Definitions APR 84
552.236-71 Authorities and Limitations APR 84
552.236-74 Working Hours APR 84
552.236-75 Use of Premises APR 84
552.236-76 Measurements APR 84
552.236-77 Specifications and Drawings SEP 99
552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99
552.236-79 Samples APR 84
552.236-80 Heat APR 84
552.236-82 Subcontracts - APR 84
552.243-71 Equitable Adjustments JAN 09
552.246-72 Final Inspection and Tests SEP 99

(4) 8(a) Set-Aside

This contract is an B{a)} Set-Aside; the following clause is incorporated by
reference:

552.219-74 Section 8{a) Direct Award

In accordance with 552.219-74, the cognizant SBA district office is:
Baltimore District Office

IV.C. Subcontract Requirements

The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to
be flowed down to subcontracts. Clauses containing flow down requirements include, but may
not be limited to, those listed below. The Contractor is responsible for ensuring that all
necessary flow-down clauses are included in all subcontracts.

(1) EAR Clauses:
NUMBER TITLE DATE

Applicable Buy American Clause {See Buy American Requirements
under “Clauses Incorporated in Full Text” in Section V)
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52.203-7 Anti-Kickback Procedures MAY 14
52.203-10 Price or Fee Adjustment for lllegal or Improper Activity MAY 14
52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10
52.203-13 Contractor Code of Business Ethics and Conduct APR 10

52.203-14 Display of Hotline Poster(s) (Applies if Contract is Greater than $5 DEC 07
Milion or Performance Period is Greater than 120 Days)

52.204-9 Personal ldentity Verification of Contractor Personnel JAN 11

52.204-10 Reporting Executive Compensation and First-Tier Subcontract JUL 13
Awards

52.204-14 Service Contract Reporting Requirements (Applies to contracts JAN 14
estimated total value of $500,000 or greater)

52.215-2 Audit and Records-Negotiation OCT 10

52.215-12 Subcontractor Cost or Pricing Data OCT 10

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10

52.215-15 Pension Adjustments and Asset Reversions OCT 10

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) JUL 05
Other Than Pensions

52.222-4 Contract Work Hours and Safety Standards—Overtime MAY 14
Compensation
52.222-6 Construction Wage Rate Requirements MAY 14
52.222-7 Withholding of Funds MAY 14
52.222-8 Payrolls and Basic Records MAY 14
52.222-9 Apprentices and Trainees JUL 05
52.222-10 Compliance with Copeland Act Requirements FEB 83
52.222-11 Subcontracts (Labor Standards) MAY 14
52.222-12 Contract Termination—Debarment MAY 14
52.222-13 Compliance with Construction Wage Rate Requirements and MAY 14
Related Regulations
52.222-14 Disputes Concerning Labor Standards FEB 88
52.222-15 Certification of Eligibility MAY 14
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GSA Contract No. GS-11-P-16-YT-C-7041

52.222-21 Prohibition of Segregated Facilities APR 15
52.222-26 Equal Opportunity APR 15
52.222-27 Affirmative Action Compliance Requirements for Construction APR 15
52.222-35 Equal Opportunity for Veterans JUL 14
52.222-36 Equal Opportunity for Workers with Disabilities JUL 14
52.222-37 Employment Reports on Veterans JUL 14
52.222-40 Notification of Employee Rights Under the National Labor Relations DEC 10
52.222-50 gcc:)tmbating Trafficking in Persons FEB 09
52.222-54 Employment Eligibility Verification AUG 13
52.222-55 Minimum Wages Under Executive Order 13658 DEC 14
52.223-6 Drug-Free Workplace MAY 01
52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07

52.223-17 Affirmative Procurement of EPA-designated Items in Service and MAY 08
Construction Contracts

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While AUG 1
Driving

52.223-19 Compliance with Environmental Management Systems MAY 11

52.225-13 Restrictions on Certain Foreign Purchases JUN 08

52,2271 Authorization and Consent DEC 07

52.228-5 Insurance—Work on a Government Installation JAN 97

52.236-13 Accident Prevention Alternate | NOV 91

(2) GSA Acquisition Requlation (GSAR) Clauses:

NUMBER TITLE DATE
552.215-70 Examination of Records by GSA FEB 96

(3) Agreement Clauses:

In Section Il of this contract, Sensitive But Unclassified (SBU) Building Information and
Safeguarding Sensitve Date and information Technology Resources. (Terms and Conditions)
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General Decision Number: DC160002 Q7/08/2016 DC2
Superseded General Decision Number: DC20150002
State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 20153. If this contract is covered
by the EQ, the contractor must pay all workers in any
classification listed on this wage determination at least
$10.15 (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional informatioen on contractor
requirements and worker protections under the EQ is available
at www.dol.gov/whd/govecontracts.

Modification Number Publication Date
0 01/08/2016
01/15/2016
02/19/2016
05/20/2016
06/03/2016
06/10/2016
06/17/2016
07/01/2016
07/08/2016

@~ o

ASBE0024=-007 10/01/2015
Rates Fringes

ASBESTOS WORKER/HEAT & FROST
INSULATOR. s e vn v vnasumas verssad 34.33 13.92

Includes the application of all insulating materials,

protective coverings, coatings and finishes to all types of
mechanical systems

ASBE0024-008 10/01/2015
Rates Fringes

ASBESTOS WORKER: HAZARDOQUS
MATERIAL HANDLER...:.evsuravsvse-.5 21.61 5.54

Includes preparation, wetting, stripping, removal, scrapping,
vacuuming, bagging and disposing of all insulation

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8 7/11/2016



materials, whether they contain ashestos or not, from
mechanical systems .

ASBE0024-014 10/01/2015
Rates Fringes
FIRESTOPPER cowiuiusntvinivimt st tataistaia 5 s 5 26.81 5.98

Includes the application of materials or devices within or
around penetrations and openings in all rated wall or floor
assemblies, in order to prevent the pasage of fire, smoke
of other gases. The application includes all components
involved in creating the rated barrier at perimeter slab
edges and exterior cavities, the head of gypsum board or
concrete walls, joints between rated wall or floor
components, sealing of penetrating items and blank openings.

Rates Fringes

BRICKLAYER. . v iiiinnnan v e $ 30.36 9.69

‘came0177-003 0170172006
Rates Fringes

CARPENTER, Includes Drywall

Hanging, Form Work, and Soft

Floor Laying=Carpet.......c:i:svea.5 27.56 9.18

“carp0179-001 05/01/2016
Rates Fringes

PILEDRIVERMAN, ... 4. . prcazenen 29,19 9.45

‘camplsss-o01 0470172005
Rates Fringes

MILLWRIGH TE stmissmarmm R = o - o . o $ 31.99 9.28

'ELEC0026-016 06/06/2016
Rates Fringes

ELECTRICIAN, Includes

Installation of

HVAC/Temperature Controls..... a9 43,70 16.06

‘ELEC0026-017 09/01/2004 T
Rates Fringes

ELECTRICAL INSTALLER {Sound

& Communication Systems}.........5 27,05 8.58

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8
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SCOPE OF WORK: Includes low voltage cocnstruction,
installation, maintenance and removal of teledata
facilities (voice, data and video} including outside plant,
telephone and data inside wire, interconnect, terminal
equipment, central offices, PABX, fiber optic cable and
equipment, railroad communications, micro waves, VSAT,
bypass, CATV, WAN (Wide area networks), LAN (Local area
networks) and ISDN (Integrated systems digital network).

WORK EXCLUDED: The installation of computer systems in
industrial applications such as assembly lines, robotics
and computer controller manufacturing systems. The
installation of conduit and/or raceways shall be installed
by Inside Wiremen. On sites where there is no Inside
Wireman employed, the Teledata Technician may install
raceway or conduit not greater than 10 feet. Fire alarm
work is excluded on all new construction sites or wherever
the fire alarm system is installed in conduit. All HVAC
control work.

ELEV0010-001 01/01/2016
Rates Fringes
ELEVATOR MECHANIC......cvovvvveann $41.90 29.985+a+b

a. PAID HOLIDAYS: New Year's Day, Memcrial Day, Independence
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
Day and the Friday after Thanksgiving.

b. VACATIONS: Employer contributes 8% of basic hourly rate
for 5 years or more of service; 6% of basic hourly rate for
6 months to &5 years of service as vacation pay credit.

IRONQ0O5-005 06/01/2016

Rates Fringes
IRONWORKER, STRUCTURAL AND
ORNAMENTAL. o vt v it i i ieeinan e $ 30.85 19.435
IROWO201-006 0S/01/2086
Rates Fringes
IRONWORKER, REINFORCING.......... 5 27.90 19.13
‘LABO0ES7-015 0s/01/2015
Rates Fringes
~ LABORER: Skilled: it ceses oS 22263 7.31

FOOTNOTE: Potmen, power tool operatecr, small machine
operator, signalmen, laser beam operator, waterproofer,
open caisson, test pit, underpinning, pier hole and
ditches, laggers and all work associated with lagging that

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8
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is not expressly stated, strippers, operator of hand
derricks, vibrator operatoers, pipe layers, or tile layers,
operators cof jackhammers, paving breakers, spaders or any
machine that does the same general type of work, carpenter
tenders, scaffold builders, operators of towmasters,
scootcretes, buggymobiles and other machines of similar
character, operators of tampers and rammers and other
machines that do the same general type of work, whether
powered by alr, electric or gasoline, builders of trestle
scaffolds over one tier high and sand blasters, power and
chain saw operators used in clearing, installers of well
points, wagon drill operators, acetylene burners and
licensed powdermen, stake jumper,demolition.

MARBOOOZ-004 05/01/2016
Rates Fringes
MARBLE/STONE MASON. ..vuvcucrnnnn $ 35.91 16.17
INCLUDING pointing, caulking and cleaning of All types of
masonry, brick, stone and cement EXCEPT pointing, caulking,

cleaning of existing masonry, brick, stone and cement
(restoration work)

Rates Fringes
TERRAZZO WORKER/SETTER........... 5 27,25 10.68
‘wARBO0D3-007 05/01/2016
Rates Fringes
TERRAZZO FINISHER................ $ 22.46 9.75
‘waRBO0D3-008 05/01/2016 .
Rates Fringes
TILE SETTER. ..t i it i $ 27.25 10.68
‘wARB0003-009 05/01/2016
Rates Fringes
TILE FINISHER. ... i ieerrnnneas 5 22.46 9% 75
pAINOOSI-014 O6/01/2014
Rates Fringes
GLAZIER
Glazing Contracts $2
miliion and under........... 5 24.77 9.85
Glazing Contracts over 352
million......ovvviiiininnnnn $ 28.61 8.83

hitp:/iwww.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8
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PAINCO51-015 06/01/2014

Rates Fringes
FAINTER
Brush, Roller, Spray and
Drywall Finisher............ $ 24.89 9.05
PLASOB91-005 07/01/2013
Rates Fringes
FLASTERER. . . v vt vt i i i i ennns $ 28.33 5.85
PLAS0891-006 02/01/2014
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 27.15 9.61
PLAS0891-007 08/01/2015
Rates Fringes
FIREPROOFER
HaNAL € Giimimra s e et aimiin ol e bt $ 16.50 4.59
Mixer/PUmMPa a s win vnins s e $ 18.50 4.59
1S = = Y= o 5 23.00 4.59

Spraying of all Fireproofing materials., Hand application of
Fireprocfing materials, This includes wet or dry, hard ar
soft. Intumescent fireproofing and refraction work,
including, but not limited to, all steel beams, columns,
metal decks, vessels, floors, roofs, where ever
fireproofing is required. Plus any installaticn of thermal
and acoustical insulation. All that encompasses setting up
for Fireproofing, and taken down. Removal of fireproofing
materials and protection. Mixing of all materials either by
hand or machine following manufactures standards.

PLUM0O005-010 0B8/01/2015
Rates Fringes
PLUMBER: s vvsasssnansrasnsnnnsns .5 39.67 16.60+a

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day
and the day after Thanksgiving, Christmas Day, New Year's
Day, Martin Luther King's Birthday, Memorial Day and the
Fourth of July.

PLUMO602-008 08/01/2015

Rates Fringes

PIPEFITTER, Includes HVAC
Pipe InstallatioN..ssseesssssassss$ 38.89 19.97+a

http://www.wdol.gov/wdol/scafiles/davisbacor/DC2.dvb?v=8
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a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans' Day, Thanksgiving Day and the day after
Thanksgiving and Christmas Day.

Rates Fringes
ROOFER 53 maianmz « ¢ s 0 o o s s oo onoascnsas $ 28.75 11.74
sFoc0669-002 04/01/2016
Rates Fringes
SPRINKLER FITTER (Fire
Sprinklers)......ovviiiiii i, $ 33.40 18.52
+ sWEE0100-015 07/01/2006
Rates Fringes
SHEET METAL WORKER (Including
HVAC Duct Installation).......... $ 40.27 17.24+a

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
Birthday, Memorial Day, Independence Day, Labor Day,
Veterans Day, Thanksgiving Day and Christmas Day

sSUDC2009-003 05/19/2009
Rates Fringes
LABCRER: Common or General...... 5 13.04 . 2.80

LABORER: Mason Tender -
Cement/ConCrete, v irnrneenenns $ 15.40 2.85

LABCRER: Mason Tender for

pointing, caulking, cleaning

of existing masonry, brick,

stone and cement structures

(restoration work); excludes

peinting, caulking and

cleaning of new or

replacement masonry, brick,

stone and cement...... i iianann $ 11.67

POINTER, CAULKER, CLEANER,
Includes paointing, caulking,
cleaning of existing masonry,
brick, stone and cement
structures (restoration
work); excludes pointing,
caulking, cleaning of new cr
replacement

masonry, brick, stone or

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8 7/11/2016



WELDERS - Recelve rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers"™ that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
{(weighted union average rate}.

Union Rate Identifisrs

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014, PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e.,, Plumbers Local (198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014,

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement {CBA} governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "5U" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007

http:/f'www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8
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in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s}) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
¢classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

WAGE DETERMINATION APPEALS PRCCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

. a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
a wage derermination matter

a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N.W.

Washington, DC 20210

2.) If the answer to the guestion in 1.} is yes, then an

interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator

http://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8 7/11/2016
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{See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S5. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue,.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W,
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

hitp://www.wdol.gov/wdol/scafiles/davisbacon/DC2.dvb?v=8 7/11/2016



AKA Callahan Construction Company, Inc.
8(a) SBA Certified, Native American Owned, MBE/DBE
MDOT Certified, VDOT Certified, DDOT Certified, MHIC #79184
570 Mayo Road
Edgewater, MD 21037
Phone: 410-798-0740

@verizon.net
allahan-Enterprises.com

We propose to furnish the following labor and materials to perform the following work:







Terms and Conditions




AKA Callahan Construction Company, Inc.
8(a) SBA Certified, Native American Owned, MBE/DBE
MDOT Certified, VDOT Certified, DDOT Certified, MHIC #79184
570 Mayo Road
Edgewater, MD 21037

#-798-0740

NEW EQUIPMENT SHED

We propose to furnish the following labor and materials to erform the followin
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AKA Callahan Construction Company, Inc.
8(a) SBA Certified, Native American Owned, MBE/DBE
MDOT Certified, VDOT Certified, DDOT Certified, MHIC #79184
570 Mayo Road
Edgewater, MD 21037
Phone: 410-798-0740
verizon.net
@Callahan-Enterprises.com

OLD EQUIPMENT SHED







AKA Callahan Construction Company, Inc.
8(a) SBA Certified, Native American Owned, MBE/DBE
MDOT Certified, VDOT Certified, DDOT Certified, MHIC #79184
570 Mayo Road
Edgewater, MD 21037
Phone: 410-798-0740

U BUILDING

We propose to furnish the following labor and materials to perform the following work:









